

Working Package

Beam diagnostics ("PMT")

until July

Mirko, Yue

1. Preparations

- 1.1. Contacting the owners of the PMT (end of feb.)
- 1.2. Clarify which flange is usable, which window is needed and what has to be changed from the present setup (end of feb.)
- 1.3. Clarify what can be done by us and what they will want to do (end of feb.)

2. Design

- 2.1. Eventually manufacturing flanges and holders for the PMT

3. Integration

- 3.1. Integration into DAQ (scaler) and online analysis