VC KVI-GSI-TUD technical meeting 						28-03-2012
O. Kiselev, M. von Schmidt, M. Mutterer, B. Streicher, C. Rigollet, K. Yue, P. Schakel, A. Kluttig, J.C. Zamora, H. Timersma, S. Bagchi

· ESR chamber: the baking has started and should last until Friday 30th of March. The vacuum reached was 3 109 mbar. 
· Thermal tests: we decided to send the big pocket to GSI by courier. Harry will be at GSI in week 15.
· We still need a second vacuum system for the big pocket during the experiment, i.e. a second turbo pump and a bypass system.
· Cooling medium: we decided to use a mix of ethanol and water.
· Electronics and DAQ for tests of forward detectors in week 20: most of the electronics will be placed at the ESR. Oleg will send a list of modules still missing. KVI will check what is available. 
· Aperture/slit: KVI takes the on the responsibility with TUD for the system. Oleg has three offers, KVI will order Monday at the latest. 
· Alpha-source inside ESR chamber: still an open question!
· Detectors calibration: Manfred adds this item to his workpackage.
· Beam test titanium and H target: no problem from the ESR group or the target group to use a target for the tests.
The next VC will take place on the 11th of April 2012 at 13:00.
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